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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)

TISA Averaging
(SCCR 637)

October 27 November 9 November 17 New Aqua PGE (10.1P4) to process Aqua
SRBAVG1 - SRBAVG3

X warlock

Inversion
(SCCR 638)

Late 2006 Aqua Inversion Edition2B to fix SW
Model B errors.

warlock

TISA Averaging
(SCCR 639)

December 22 January 5 January 12 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

warlock

TISA Averaging January 5 January 19 January 26 Support Edition2D SRBAVG Daily &
ISCCP-like processing.

warlock

Clouds
(SCCR 603)

March 2007 To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.

X warlock

Instrument
(SCCR 627)

Spring 2007 To allow processing of both Edition2 and
Edition3 data through PGE CER1.3P3

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC
processing.

warlock &
magneto

Clouds ??? Support TRMM VIRS-only processing of
August 2001 forward.

warlock

TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.

warlock


